CIiTY OF SUGAR LAND

Engineering Department

CIP Project Number: MU1002
Title: Fire Admin Parking Repairs

Project Phase: Design/Construction
% of Phase Completion

Design Construction

Cost for this Phase: $ 75,000
Funding Sources: General Revenue
Project Manager: Jimmy Vandever
Contractor: TBD

Consultant: TBD

Project Description: Rehabiltation of the existing asphalt parking located at Fire
Administration and Annex 10405 Corporate Drive. Will include upgrading entrance lanes
on both sides of the parking lot and a central area where fire apparatus, and other heavy
equipment routinely travel and park. The parking lot will also be restriped to identify
special parking areas and better align normal parking.

Justification: The current parking lot is damaged due to the consistent use by Fire
apparatus and other larger vehicles. Concrete access and parking areas will alleviate the
need for continual maintenance and upkeep. The striping will better identify apparatus
parking for safety purposes as well as marking remaining spaces for City and other
vehicles.

Update:

October 2009-




November 2009 - Staff will be contacting Fort Bend County to inquire about County
crews performing the work under an interlocal agreement.

December 2009 - Spoke to Ft. Bend County regarding their paving crew performing the
repairs and repaving. They instructed that a letter requesting this work be sent to the
Commissioner over the precinct and that the work be held off until springtime when the
weather would be more predictable and scheduling would be more feasible. A draft of the
letter is in progress.

March 2010- Recent funding issues with the CIP program are being evaluated and could
affect the status of this project and its priority. This project may be postponed based on
City Council and Management establishing priority projects that should move forward and
those that might be delayed.



